
IRSmil VB/l-70 SUPC SDMS Document 10

[LtJj Phase 1 I 2021392

tic* * _ *». — Denver, Colorado Task Order # 0014US Army Corps
Of Engineers* Rapjd Response/Project Resources Inc.

Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $ 2,969,513.00

Original Fee: @ 6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 1,070,489.12
Site Funds Available: |$ 1,724,609.71 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 29% $ 313,851.94
Direct Costs: 71% $ 756,637.18

$ 1,070,489.12
77>/s week:
Indirect Costs: 24% $ 32,420.09
Direct Costs: 76% $ 104,179.34

$ 136,599.43

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 4,029.85
Direct Costs: $ 14,862.20

$ 18,892.05

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: I 12/26/2003 I
Target Completion: 30 Nov 2003

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca>
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Budget Summary

J Contract* DACA45-01-D-0001
Award Date 1 8-Jul-03 PUBLIC
Start Date: 21-Jul-03 pN^x/T, uuiirKn
Completion: 31-Jul-04 DUG U MEN

Costs Thru:

9/26/2003

r
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Original Budget Current Budget

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

This Week Cost to Date

$
$
$ 4,740.83
$ 16,340.70
$ 9,337.29
$ 2,001.27
$
$

$ 4,701.05
$ 12,794.86
$ 34,042.51
$ 169,215.43
$ 89,197.59
$ 3,900.50
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$ 220.44
$ 10,201.68
$ 21,402.47
$ 14,071.61
$ 301.50
$ 35,384.91
$ 8,493.68
$
$ 10,970.19
$
$
$
$
$ 3,147.49
$ (14.60)
$ (0.03)
$
$ 136,599.43

$ 39,471.17
$ 83,901.00
$ 126,895.59
$ 73,762.31
$ 6,360.21
$ 196,271.88
$ 60,959.88
$ 1,183.14
$ 42,775.46
$
$
$
$ 106,867.21
$ 16,438.83
$ 1,750.92
$ (0.42)
$ 174,414.17
$ 1,244,903.29

Remarks:
1 ) Field crews return to full production after Rotation weekend.
2) Completed approx 29,703 SF on 6 sites (4950 SF/site), Current Site avg Thru 104 sites = 3357 SF)
3) Aproxx 109/142 Restoration Agreements in-place.
4) Approx 16 Final Completion Agreements in-place.
5) Opened 3rd Disposal Cell at ASARCO Staging Area.
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US Army Corps
of Engineers^

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order #0014

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03

Completion: 31-Jul-04

#10

Costs Thru:

9/26/2003
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[Thru 9/19/031 $ 500,534.07 | $ 80.226.69 | $ 92.237.93 | $ 116,884.65 | $ 138,032.29 | $ 5,974.33 | $ 174,414.17 [ j $ 1,108.304.131

Date
9/20/2003
9/21/2003
9/22/2003
9/23/2003

9/24/2003
9/25/2003
9/26/2003

This Week
To Date

Labor
$ 8,957.57
$
$ 12,762.95
$ 13,732.91
$ 13,291.00
$ 18,534.58
$ 17,801.75
$ 85,080.76
$ 585,614.83

Per Diem
$ 866.36
$
$ 2,283.77
$ 1,546.79

$ 1,546.79
$ 1,546.79
$ 1,546.79
$ 9,337.29
$ 89,563.98

Equipment
$ 2,433.78
$

$ 2,415.26
$ 2,654.82
$ 2,528.03
$ 2,430.19
$ 2,397.56
$ 14,859.64
$ 107,097.57

Material
$ 7,009.40
$
$ 2,622.42
$ 3,609.09
$ 4,314.69
$ 2,952.07
$ 4,646.05
$ 25,153.72
$ 142,038.37

Subcontracts

$
$
$
$ 1,866.52

$
$
$
$ 1,866.52
$ 139,898.81

Analytical
$ 301.50
$
$
$
$
$
$
$ 301.50
$ 6,275.83

Fee
$
$
$
$
$
$
$
$
$174,414.17

Daily Total
$ 19,568.61
$
$ 20,084.40
$ 23,410.13
$ 21,680.51
$ 25,463.63
$ 26,392.15
$ 136,599.43
$1,244,903.56

Total Phase II
$ 1,127,872.74
$ 1,127,872.74
$ 1,147,957.14
$ 1,171,367.27

$ 1,193,047.78
$ 1,218,511.41
$ 1,244,903.56

Weekly Cost by Category

18%

63%

Cost to Date by Category

13%

13%

10%
55%

VB/l-70 Superfund Site

$200,000

$150,000

$100,000

$50,000

$-

] Weekly Costs
(Excludes Fee)

Week Ending



(FjnF|) VB/l-70 Superfund Site

US Armv Corns Denver, Colorado Task Order # 0014

Of Engineers.* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report

Project Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils

T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Coord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 4,701.05
$ 12,794.86
$ 34,042.51
$ 169,215.43
$ 89,197.59
$ 3,900.50
$

$
$ 313,851.94

$ 111.93
$ 304.64
$ 810.54
$ 4,028.94

$ 2,123.75
$ 92.87
$
$

$ 7,472.67

$
$
$ 4,740.83
$ 16,340.70
$ 9,337.29
$ 2,001.27
$
$
$ 32,420.09

$
$
$ 790.14
$ 2,723.45
$ 1,556.22
$ 333.55
$
$
$ 5,403.35

$ 39,471.17
$ 83,901.00
$ 126,895.59
$ 73,762.31
$ 6,360.21
$ 196,271.88
$ 60,959.88
$ 1,183.14
$ 42,775.46

$
$
$
$ 106,867.21
$ 16,438.83
$ 1,750.92

$ 939.79
$ 1,997.64
$ 3,021.32

$ 1,756.25
$ 151.43
$ 4,673.14
$ 1,451.43
$ 28.17
$ 1,018.46

$
$
$

$ 2,544.46

$ 391.40
$ 41.69

$ 220.44
$ 10,201.68
$ 21,402.47

$ 14,071.61
$ 301.50
$ 35,384.91
$ 8,493.68
$
$ 10,970.19

$
$

$
$
$ 3,147.49
$ (14.60)

$ 36.74
$ 1,700.28
$ 3,567.08
$ 2,345.27
$ 50.25
$ 5,897.49
$ 1,415.61
$
$ 1,828.37

$
$
$
$
$ 524.58
$ (2.43)

Total Direct Costs:

Sub Totals:
Fee

$ 756,637.60 $ 18,015.18 $ 104,179.37 $ 17,363.23

$ 1,070,489.54 $ 25,487.85 $ 136,599.46 $ 22,766.58
$ 174,414.17 $ 1,211.21 $ - $ 1,211.21

Jdget Summary #10

Completed To Date Costsjhru:
42 9/26/2003

Completed This week

6
Page 3 of 4

$ 1,244,903.71 $ 26,699.06 $ 136,599.46 $ 23,977.79
* Fee Prorated across 144 anticipated S tes



.fFjnm) VB/l-70 Superfund Site

US Armv Corns Denver, Colorado Task Order # 0014

Of Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03
Completion: 31-Jul-04

Dly Burn Rate
4 Week Avg

#10

Costs Thru:

9/26/2003

Page 4 of 4

Duration Est to Compl Variance

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 465,462.95

$ 4,701.05
L$ 12,794.86
$ 34,042.51
$ 169,215.43
$ 89,197.59
$ 3,900.50
$

$
$ 313,851.94

$ 2,012.74
$ (3,101.65)
$ (875.83)
$ 126,604.94
$ (10,685.26)
$ 21,403.70
$ 8,509.21
$ 7,743.16
$ 151,611.01

$
$
$ 482.07
$ 2,070.59
$ 1,397.06
$ 80.13
$
$

$ 4,029.85

64
0

64
64
64
64
N/A

L N/A

$
$
$ 30,852.34
$ 132,517.55
$ 89,411.73
$ 5,128.53
$ 8,509.21
$ 7,743.16
$ 274,162.52

$ 2,012.74
$ (3,101.65)
$ (31,728.17)
$ (5,912.61)
$ (100,096.99)
$ 16,275.17
$
$
$ (122,551.51)

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$
$ 2,329,635.88

$ 39,471.17
$ 83,901.00
$ 126,895.59
$ 73,762.31
$ 6,360.21
$ 196,271.88
$ 60,959.88
$ 1,183.14
$ 42,775.46
$
$
$
$ 106,867.21
$ 16,438.83
$ 1,750.92
$ 756,637.60

$ (23,472.33)
$ (27,373.36)
$ 328,998.41
$ 360,105.81
$ 30,151.67
$ 94,543.62
$ 229,855.64
$ 289,632.38
$ 248,040.06
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ (61,867.21)
$ (16,438.83)
$ (1,750.92)
$1,572,998.28

$ 230.29
$ 1,098.95
$ 2,653.50
$ 1,678.30
$ 113.59
$ 4,481.69
$ 1,655.17
$ 30.17
$ 1,221.13
$
$
$
$ 1,327.14
$ 353.61
$ 18.67
$ 14,862.20

10
14
64
64
64
64
64
N/A
64
N/A
N/A
N/A
6
64
64

- p

$ 2,302.88
$ 15,385.23
$ 169,823.68
$ 107,411.04
$ 7,269.46
$ 286,828.30
$ 105,931.09
$ 289,632.38
$ 78,152.48
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 7,962.84
$ 22,630.77
$ 1,194.88
$ 1,217,098.37

$ (25,775.21)
$ (42,758.59)
$ 159,174.73
$ 252,694.77
$ 22,882.21
$ (192,284.68)
$ 123,924.55
$
$ 169,887.58
$
$
$
$ (69,830.05)
$ (39,069.60)
$ (2,945.80)
$ 355,899.91

Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 1,244,903.71

$
$1,724,609.29

,... ^ . - * - - - ,«_ . - . . ,

$ 18,892.05

,• • $
$ 1,491,260.89

$
$ 233,348.40

* Assumes 30 Nov 2003 Target Completion



V Project Resources tat Current Week's Costs by Type

Tnk-ta Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

003 Mob/Crew Rotation $2,236.58 $2,504.25

004 Site Set-up/Maint. $220 .44

005 Site Coordination $9,735.89 $222.75 $243.03

006 Removal $18,872.88 $2,529.59

007 T&D ' $9,904.39 $4,167.23

008 Sampling & Analysis $301.50

009 RestoratJon(Bckfill) $21,905.72 $3,214.13 $10,265.06

013 Site Admin/lndirects $9,974.19 $3,171.18 $3,195.33

014 Lodging/Per Dim $9,337.28

015 Home Office $2,001.27

020 Asarco Support ($14.60)

098 Sod & Seed $5,682.15 $945.00 $1,866.52

09D Mlsc Restoration $4,547.26 $624.38 $5,798.55

1 9 Fuel.OII.Mlsc Fid Su $3,147.49

$85,080.76 $9,337.28 $14,859.64 $25,153.72 $1,866.52 $301.50

$4,740.

$220.

$10,201.

$21,402.

$14,071.

$301.

$35,384.

$16,340.

$9,337.

$2,001.

($14.

$8,493.

$10,970.

$3,147.

$136,599.

83

44

67

46

61

50

91

70

28

27

60)

67

18

49

41

Monday, September 29. 2003 Page 1 of 1



V Project Resources bu JTD Costs by Type

MtflM

001 Site Visit

002 Const. Work Plans

003 Mob/Crew Rotation

004 Site Set-up/Maint.

005 Site Coordination

006 Removal

007 T&D

008 Sampling & Analysis

009 Restoratlon(Bckfili)

013 Site Admin/lndirects

014 Lodging/Per Dim

015 Home Office

018 Community Air Mon.

020 Asarco Support

099 Non-Billable

09B Sod & Seed

09C Garden & Flower Bed

09D Mlsc Restoration

100 Fee

19 Fuel.Oil.Misc Fid Su

Labor

$2,512.80

$12,643.93

$15,120.63

$23,750.43

$75,442.25

$108,353.20

$57,257.88

$131,671.60

$121,566.56

$3,900.50

$1,215.96

$0.00

$23,154.74

$9,024.33

$585,614.80

Per Diem Equipment Materials Subcontracts Analytical Other Fee

$366.39 $1,821.86

$150.94

$18,921.88

$4,538.07 $8,482.66 $2,700.00

$3,395.25 $5,063.47

$17,388.69 $1,153.69

$16,504.43

$84.38 $0.00 $6,275.81

$23,204.35 $41,395.89

$33,419.97 $14,228.85

$89,197.48

$106,867.13 $0.00

$534.96

$0.00

$5,959.69 $1,513.81 $30,331.62

$1,183.13

$2,067.75 $31,683.35

$174,414.17

$16,438.80

$89,563.87 $107,097.53 $142,038.34 $139,898.75 $6,275.81 $174,414.17

Extended

$4,701.05

$12,794.87

$34,042.51

$39,471.16

$83,900.96

$126,895.57

$73,762.30

$6,360.19

$196,271.85

$169,215.38

$89,197.48

$3,900.50

$106,867.13

$1,750.92

$0.00

$60,959.86

$1,183.13

$42,775.43

$174,414.17

$16,438.80

$1,244,903.27

Saturday, September 27, 2003 Page 1 of 1


